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Courthouse Project Update 06.12.20
WRITTEN UPDATE IN LIEU OF PHYSICAL MEETING
MONTHLY MEETING SERIES:  next scheduled instance, 06.25.2020
New and/or updated items indicated by bold italics

1. Schedule
a. Schedule

 Current Status:  
o COVID-19 EFFECTS:  On May 13, Hoffman Construction submitted to the 

Project Team a change order request for compensable time related to 
pandemic impacts. The County has responded, based on what is 
contractually allowable under force majeure.  

o The County notified Hoffman and Performance Abatement, via letters dated 
April 7, 2020, that the pandemic constitutes a force majeure event. The 
County did not request or require Hoffman and Performance Abatement to 
continue work; both firms have continued work.   Schedule time extensions, 
but not costs, are allowed under force majeure.  

o Due to ongoing pandemic-related challenges regarding labor availability and 
supply chain impacts, building user groups will remain in temporary offices 
longer than originally scheduled.

o The exact length of any schedule delays is still being calculated and is based 
on pandemic-related impacts.

o Both Hoffman and Performance are fulfilling their contractual obligations to 
report potential cost and schedule impacts, and both continue to follow 
state guidelines in performing their work.

 Resolved:  
o Hoffman absorbed impacts from the weather events of 1/13 to 1/15 

without adding days to the project schedule.
o Hoffman’s previously reported schedule extension request, resulting from a 

series of requests for information regarding interior framing and window 
trim, was resolved without adding days to the project schedule. 

o Elevators and exterior cladding, two trades on recovery schedules prior to 
Addition opening, have been resolved.

o Per contract, Hoffman is required to notify the County of any potential 
schedule impacts.

b. Upcoming Activities – see also 5.a-5.b. and 6.a.-6.e.
Complete fireproofing on the east side of Level 1; finish renovating the vacated Level 1 
restrooms;  install sprinkler pipe in the existing Courthouse; complete commissioning of 
the addition’s building systems; finish building the concrete masonry unit (CMU) walls 
for holding and staging areas of the replacement Criminal Hearings Courtroom 1A; build 
covered walkways on the existing Courthouse’s second floor; begin renovations in the 
Office of Public Defense; form and pour south shear wall in the tunnel; continue early 
structural work above ceilings in the Commissioner Courts chambers and Clerk 
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Confirmations areas; prepare to renovate the existing Courthouse elevators; complete 
punchlist corrections in and around the Addition. 

c. Progress to Date 
Completed abatement and demolition on the east side of Level 1;  sprayed fireproofing 
above future Courtroom 1A (replacement Criminal Hearings room); removed ceilings on 
the southwest side of Level 2 ahead of future shear wall construction; core-drilled for the 
Courtroom 1A holding area plumbing fixtures; completed MEP (mechanical, electrical, 
and plumbing) demolition on the east side of Level 1; began installation of the sprinkler 
lines in the existing Courthouse; connected the Addition and Courthouse at Levels 3 and 
5; disconnected or rerouted electrical systems in selected areas of the existing 
Courthouse’s second floor; poured the south shear wall footing.

2. Contract Metrics
a. Hoffman given Notice To Proceed: 7/30/2018
b. Phase 1 Completion:  3/12/20 
c. Phase 2 Substantial Completion:  3/4/21 

 Subject to change due to pandemic-related schedule impacts. These are still being 
measured by Hoffman Construction and Performance Abatement and will then be 
reviewed and assessed by the Project Team.

 The current substantial completion date reflects non-compensable time extensions 
resulting from removal of contaminated soils and the remnants of the old County 
Detention Home, and from the February 2019 snowstorms.

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770
 Adjustment due to removal of art allowance: -$441,417
 Revised Project Budget: $76,138,353

e. Work Complete and Invoiced Through 3/31/20:  $50,535,539

3. Changes
 None at this time.

4. Upcoming Project Decisions Needing Court Input

Due Date Item

5. Stakeholder Concerns 
a. Phase 2 Office Move Plan – The general Phase 2 office moves plan has been distributed 

by Facilities and Fleet Management. Lynn Gray from Facilities is working with each 
building user group on moving specific offices and individuals at specific times, once their 
destination spaces are ready. COVID-19 has impacted this schedule and user groups will 
be delayed moving to destination spaces. 
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b. Minimizing Noise Disruptions – The Project Team continues to provide advance notice 
to Superior and District Courts regarding activities which may carry major noise impacts, 
especially those which must continue in order to maintain schedule.

6. Announcements / Action Items
a. Ribbon-Cutting Ceremony Postponed – In light of recent events in the State of 

Washington and in an abundance of caution, the formal ribbon-cutting ceremony for the 
Addition has been postponed indefinitely.

b. Current and Upcoming Courtroom and Chambers Work (2019-20)
i. Commissioner Chambers Phase 2 Work (2019-20) – Install above-ceiling 

structural steel elements in two Court IT offices on Level 1, then continue with 
selected Commissioner chambers.

o The IT offices will serve as swing space for Commissioners displaced by 
structural steel and shear wall work performed before and during 
Phase 2.

o Facilities has installed a new temporary door to close off this hallway.
c. Meetings Going Forward – Our next three scheduled meetings are June 25, July 23, and 

August 27. Per the current public health emergency, we will advise of any alternate 
meeting / teleconferencing arrangements, or of any cancellations or postponements.
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Figure 1: Courtroom Rosetta Stone:  Courtroom Assignments – Effective 5/4/20

COURTROOM DESIGNATIONS BY FLOOR AND BY JUDGE
NEW CURRENT JUDGE NOTES

5A Superior Dept 12 Ellis  
5B Superior Dept 11 Dingledy  
5C Superior Dept 9 Farris  
5D Superior Dept 10 Weiss
4A NEW  TBD old Kinard Conference Room
3A District Dept 2 Bui  
3B District Dept 3 Howard  
3C District Dept 1 (District Hearings) to be relocated from 1 (east side) in early 2021;

temporarily relocating to Basement in 2020
3D N/A (shell space)
3E Superior Dept 7 Okoloko  
3F Superior Dept 8 Lucas  
2A C201 Alexander high-profile trial courtroom
2B Superior Dept 1 Appel Judge Appel at DJJC
2C Superior Dept 2 Okrent  
2D Superior Dept 3 Larsen  
2E Superior Dept 4 Langbehn Judge Judge at DJJC
1A C304 (Superior Court 

Criminal Hearings)
to be relocated from 3 (south side) in late 2020

NEW CURRENT COMMISSIONER NOTES
1B Commissioner A Harness  
1C Commissioner B Nelson  
1D Commissioner C Brudvik  
1E Commissioner D Moriarty  

The new courtroom numbering scheme represents the renovation’s wayfinding improvements 
and reflects upcoming courtroom assignments.
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Figure 2:  Progress Photo.

Level 1, Concrete Masonry Unit for Holding.
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Hoffman’s most recent 6-week lookahead (06/09/20, first page)
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Hoffman’s most recent 6-week lookahead (06/09/20, continued)
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Hoffman’s most recent 6-week lookahead (06/09/20, continued)


